GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time up to 19.05.2019 in respect of "Providing CPWS Scheme to Utkur & other 47 habitations of Rajampet Mandal of Kadapa District" with an estimated cost of Rs.1000.00 Lakhs sanctioned under NABARD-RIDF-XXIII Grant, with liquidated damages Rs.15,56,582/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.321 **Dt:09.04.2019**

Read the following:-

1. G.O.Rt.No.883, PR & RD (RWS.II) Dept., dt.25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RWS &S, Lr.AEE1/ DEE/ NABARD/ Utkur/ Kadapa/2018, dt.14.03.2018.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord final Extension of Agreement Time up to 19.05.2019 with liquidated damages of Rs.15,56,582/- in respect of the work "Providing CPWS Scheme to Utkur & other 47 habitations of Rajmpet Mandal in Kadapa District" with an estimated cost of Rs.1000.00 Lakhs sanctioned under NABARD-RIDF-XXIII Grant vide G.O.1st read above.

2. The Engineer – in - Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D to Minister (Panchayat Raj, Rural Development & IT E & C).
The P.S to Principal Secretary (PR&RD).
The District Collector, Kadapa District.
The Superintending Engineer, Rural Water Supply & Sanitation, Kadapa District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER